Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14533-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0027

Date:

Pay Period:

10/08/2015

Page 1 of 6

09/09/2015
to 10/02/2015

Contract Location: Time Allowed: Days
4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE Elapsed Calender Days: Days
Percent Time: 99.53
District: 3 Area: 02
Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let: 04/19/2013

P. O. BOX 12266 Date Awarded: 05/03/2013
Date Contract Executed: 06/07/2013
Date Notice to Proceed: 06/13/2013

COLUMBUS GA 31907 Date Work Began: 07/08/2013

Phone: (706)563-7959 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/06/2015

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $14,957,368.04 Counties:

Original Contract Amount $11,855,991.38 Muscogee

Funds Available $4,802,851.68

Percent Complete 67.89%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
350850- $14,957,368.04 $11,855,991.38 $4,802,851.68 67.89% $14,950.96

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2015

User: krender Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0027 Pay Period: 09/09/2015
to 10/02/2015

Project Number: 350850- EASTERN CONNECTOR - CNST & WIDENING

Federal State Project Number:  STP00-8042-00(006)

Total to Date Prev to Date This Estimate
Participating $8,123,613.04 $8,111,652.28 $11,960.76
Non-Participating $2,030,903.32 $2,027,913.12 $2,990.20
Total Earnings $10,154,516.36 $10,139,565.40 $14,950.96
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $10,154,516.36 $10,139,565.40 $14,950.96
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,154,516.36 $10,139,565.40
$14,950.96

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14533-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0027

Date: 10/08/2015

Page 3 of 6

Pay Period: 09/09/2015
to 10/02/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .896
80815.000 .032
.928 $2,586.08 $74,996.32
STP00-8042-00(006)
0025 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 2,200.000 17,294.463
4.050 .000
17,294.463 $.00 $70,042.58
0052 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 137.110
TL & H LIME 49.300 .000
137.110 $.00 $6,759.52
temp asph base 25mm
0075 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 667.000 670.740
135.000 .000
670.740 $.00 $90,549.90
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 240.000 353.959
46.500 .000
353.959 $.00 $16,459.09
0090 441-0104 CONC SIDEWALK, 4 IN SY 24,500.000 22,925.040
19.500 125.000
23,050.040 $2,437.50 $449,475.78
0150 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 120.000 188.000
21.650 .000
188.000 $.00 $4,070.20
0155 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,670.000 5,829.500
27.750 .000
5,829.500 $.00 $161,768.63
0170 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 90.000 99.000
49.350 .000
99.000 $.00 $4,885.65



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0027

Date: 10/08/2015

Page 4 of 6

Pay Period: 09/09/2015
to 10/02/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0195 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 4.000 5.000
730.000 .000
5.000 $.00 $3,650.00
0260 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,800.000 5,837.000
1.000 .000
5,837.000 $.00 $5,837.00
0290 668-2100 DROP INLET, GP 1 EA 8.000 9.750
1765.000 .000
9.750 $.00 $17,208.75
0305 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 40.000 42.330
110.000 .000
42.330 $.00 $4,656.30
Category Amount: $5,023.58 $910,359.72
Category Number: 0030 TEMPORARY EROSION CONTROL
0390 163-0240 MULCH TN 1,070.000 1,485.816
200.000 8.740
1,494.556 $1,748.00 $298,911.20
0399 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 350.000 1,250.000
14.000 27.000
1,277.000 $378.00 $17,878.00
0445 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 161.000 89.500
155.000 2.250
91.750 $348.75 $14,221.25
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 39,000.000 23,491.000
0.650 15.000
23,506.000 $9.75 $15,278.90



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14533-13-000-0 Estimate Number: 0027

Date: 10/08/2015

Page 5 of 6

Pay Period: 09/09/2015
to 10/02/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0460 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 3,625.000 6,095.000
0.800 3.000
6,098.000 $2.40 $4,878.40
0466 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1200.000 .000
2.000 $.00 $2,400.00
250+50
0496 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 16.000
400.000 .000
16.000 $.00 $6,400.00
0501 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 161.000 445.000
65.000 4.000
449.000 $260.00 $29,185.00
0526 171-0030 TEMPORARY SILT FENCE, TYPE C LF 78,000.000 61,357.350
2.500 30.750
61,388.100 $76.88 $153,470.25
Category Amount: $2,823.78 $542,623.00
Category Number: (0010 ROADWAY
057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 138.960
MATL & H LIME 57.850 .000
138.960 $.00 $8,038.84
temp asph topping
Category Amount: $0.00 $8,038.84
Category Number: 0080 LANDSCAPING
0631 766-7020 IRRIGATION SYSTEM LS 1.000 .018
165200.000 .043
.061 $7,103.60 $10,077.20
Category Amount: $7,103.60 $10,077.20



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14533-13-000-0 Estimate Number: 0027

Date: 10/08/2015
Page 6 of 6

Pay Period: 09/09/2015
to 10/02/2015

Project Number 350850-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY
0711 511-1000 BAR REINF STEEL LB 9,481.000 10,435.000
0.800 .000
10,435.000 $.00 $8,348.00
0746 603-7000 PLASTIC FILTER FABRIC SY 2,560.000 2,692.293
4.000 .000
2,692.293 $.00 $10,769.17
9061 520-2216 PILING, PSC, 16 IN SQ LF .000 85.000
35.438 .000
85.000 $.00 $3,012.23
piling cut off @ 75% of contract price
Category Amount: $0.00 $22,129.40

Project Total Amount: $14,950.96

$10,154,516.36



